

FEP Development Checklist

Activity	Expected Date of Completion
1) Revise and draft EBFM TAP goals and objectives	December 2020
2) Draft FEP goals and objectives	April 2021
3) Continue to collect and analyze existing data sets from Lenfest, SeaMap, ESR, etc... - Expected products = a centralized repository of data (e.g., MBON, Caricoos, etc.); summary analyses of pertinent datasets; potentially peer-reviewed publications - Request a data repository sub group from the CFMC (April 2021)	April - December 2021
4) Complete all conceptual models	August 2021
5) Meld conceptual models to create island-specific conceptual models	December 2021
6) Use the conceptual models & additional products to create island-specific risk assessments	April 2022
7) Use the conceptual models and other products produced by the ESR, EBFM TAP, and by the Lenfest FEP project to identify ecosystem indicators that should be monitored	August 2022
8) Develop strategic objectives, prioritize the objectives, and outline a vision for the use of the FEP in CFMC processes	December 2022
9) Develop operational objectives with concrete action items	December 2022
10) Develop performance measures and draft a management strategy that can be used situationally during CFMC decision making	April 2023
11) Develop a feedback mechanism for adaptive management	April 2023
12) Develop a draft FEP document	August 2023
13) Submit FEP for council approval	December 2023